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ESTIMATE RUN 05/19/2004

ESTIMATE SUMMARY 13:46:52

CONTID: C14511 ESTIMATE NO: 0001 PROG 2002

PCN: 14511-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Whitewater West Signal PERCENT TIME:

PROJECT NO: SHE R300-114

Whitewater West Signal

NAME OF ROAD: 050A

PROJECT COUNTIES: MESA

CONTRACTOR:

ARROW ELECTRIC SERVICE, INC. PAY PERIOD ENDING 05/19/2004 DATE TIME STARTED 04/05/2004

26898 E. HWY 96 DATE LET 12/11/2003 DATE WORK BEGAN 04/05/2004

DATE AWARDED 12/18/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 12/30/2003 DATE ACCEPTED

PUEBLO CO 81001 719-948-3343 DATE NOTICE TO PROCEED 04/05/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 340,999.08 PARTICIPATING $ $ 269,290.44

AWARD PROJECT AMT: 304,019.87 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,278.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.33

28.0 TIME ALLOW:

ORIG TIME ALLOW:

30 WORK DAYS

WORK DAYS30

78.97%

71,708.64

269,290.44

269,290.44

268,011.74

$

$

$

$

269,290.44

0.00

269,290.44

0.00

269,290.44

-1,278.70

0.00

268,011.74

0.00

AMOUNT DUE 268,011.74 268,011.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 268,011.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14511-BID ESTIMATE RUN 05/19/2004

PROJECT: SHE R300-114 ESTIMATE NO: 0001 13:46:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 4.000 0.000

EACH 4.000 28.00

7.00000 4.000 28.00

202-00090

0010 *REMOVAL OF RUMBLE STRIPS 2,882.000 0.000

LF 2,327.000 14,892.80

6.40000 2,327.000 14,892.80

202-00248

0015 *REMOVAL OF PAVEMENT MARKING 4,825.000 0.000

SF 4,482.500 5,872.08

1.31000 4,482.500 5,872.08

202-00250

0020 REMOVAL OF LIGHT STANDARD 1.000 0.000

EACH 1.000 200.00

200.00000 1.000 200.00

202-00700

0025 REMOVAL OF GROUND SIGN 8.000 0.000

EACH 8.000 128.00

16.00000 8.000 128.00

202-00810

0030 *UNCLASSIFIED EXCAVATION 1,100.000 0.000

CY 1,100.000 13,200.00

12.00000 1,100.000 13,200.00

203-00000

0035 POTHOLING 8.000 0.000

HOUR 4.000 392.00

98.00000 4.000 392.00

203-01597

0040 RESET LUMINAIRE 1.000 0.000

EACH 1.000 3,100.00

3,100.00000 1.000 3,100.00

210-00760

0045 RESET GROUND SIGN 2.000 0.000

EACH 1.000 298.00

298.00000 1.000 298.00

210-00810

0050 *AGGREGATE BASE COURSE (CLASS 3) 1,471.110 0.000

TON 1,471.110 21,860.69

14.86000 1,471.110 21,860.69

304-03000

0055 *AGGREGATE BASE COURSE (CLASS 6) 419.440 0.000

TON 419.440 7,214.37

17.20000 419.440 7,214.37

304-06000
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PCN: 14511-BID ESTIMATE RUN 05/19/2004

PROJECT: SHE R300-114 ESTIMATE NO: 0001 13:46:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *AGGREGATE BASE COURSE (CLASS 7) 207.000 0.000

TON 207.000 3,974.40

19.20000 207.000 3,974.40

304-07000

0065 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 296.000 0.000

TON 0.000 0.00

90.00000 0.000 0.00

403-34801

0070 *GEOTEXTILE (SEPARATOR) (CLASS A) 1,300.000 0.000

SY 1,300.000 2,990.00

2.30000 1,300.000 2,990.00

420-00130

0075 *DRILLED CAISSON (36 INCH) 54.000 0.000

LF 54.000 10,692.00

198.00000 54.000 10,692.00

503-00036

0080 2 INCH PLASTIC PIPE 24.000 0.000

LF 0.000 0.00

4.05000 0.000 0.00

603-50002

0085 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 562.500 0.000

LF 562.500 8,268.75

14.70000 562.500 8,268.75

606-00301

0090 *END ANCHORAGE TYPE 3D 1.000 0.000

EACH 1.000 735.00

735.00000 1.000 735.00

606-01340

0095 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 0.000

EACH 1.000 1,490.00

1,490.00000 1.000 1,490.00

606-02001

0100 *CURB TYPE 4 (SECTION M) 3,055.000 0.000

LF 3,055.000 26,303.55

8.61000 3,055.000 26,303.55

609-40011

0105 *MEDIAN COVER MATERIAL (CONCRETE) 3,527.000 0.000

SF 3,527.000 14,495.97

4.11000 3,527.000 14,495.97

610-00030

0110 DELINEATOR (TYPE II) 15.000 0.000

EACH 15.000 255.00

17.00000 15.000 255.00

612-00002
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PCN: 14511-BID ESTIMATE RUN 05/19/2004

PROJECT: SHE R300-114 ESTIMATE NO: 0001 13:46:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DELINEATOR (FLEXIBLE) (TYPE II) 21.000 0.000

EACH 18.000 1,170.00

65.00000 18.000 1,170.00

612-00042

0120 2 INCH ELECTRICAL CONDUIT (PLASTIC) 932.000 0.000

LF 932.000 7,269.60

7.80000 932.000 7,269.60

613-01200

0125 3 INCH ELECTRICAL CONDUIT (PLASTIC) 74.000 0.000

LF 74.000 1,110.00

15.00000 74.000 1,110.00

613-01300

0130 PULL BOX (SPECIAL) 5.000 0.000

EACH 3.000 720.00

240.00000 3.000 720.00

613-07000

0135 CONCRETE FOUNDATION PAD 2.000 0.000

EACH 2.000 1,160.00

580.00000 2.000 1,160.00

613-40000

0140 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 0.000

EACH 3.000 1,311.00

437.00000 3.000 1,311.00

613-70400

0145 SIGN PANEL (CLASS I) 62.500 0.000

SF 62.500 875.00

14.00000 62.500 875.00

614-00011

0150 SIGN PANEL (CLASS II) 27.000 0.000

SF 27.000 521.10

19.30000 27.000 521.10

614-00012

0155 STEEL SIGN POST (2 INCH ROUND) 73.000 0.000

LF 73.000 912.50

12.50000 73.000 912.50

614-01502

0160 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 34.000 0.000

LF 34.000 1,084.60

31.90000 34.000 1,084.60

614-01582

0165 TRAFFIC SIGNAL FACE (12-12-12) 7.000 0.000

EACH 7.000 4,830.00

690.00000 7.000 4,830.00

614-70336
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PCN: 14511-BID ESTIMATE RUN 05/19/2004

PROJECT: SHE R300-114 ESTIMATE NO: 0001 13:46:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RUMBLE STRIP (GRINDING) 2,500.000 0.000

LF 0.000 0.00

2.86000 0.000 0.00

614-80387

0175 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 1 30' 
MAST ARM

1.000 0.000

EACH 1.000 15,072.00

15,072.00000 1.000 15,072.00

614-81010

0180 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 1 40' 
MAST ARM

1.000 0.000

EACH 1.000 16,353.00

16,353.00000 1.000 16,353.00

614-81010

0185 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 1 50' 
MAST ARM

1.000 0.000

EACH 1.000 16,482.00

16,482.00000 1.000 16,482.00

614-81010

0190 CONTROLLER (TYPE 170E) 1.000 0.000

EACH 1.000 11,975.00

11,975.00000 1.000 11,975.00

614-86245

0195 *MOBILIZATION 1.000 0.000

L S 1.000 23,000.00

23,000.00000 1.000 23,000.00

626-00000

0200 *EPOXY PAVEMENT MARKING 52.000 0.000

GAL 49.000 3,528.00

72.00000 49.000 3,528.00

627-00005

0205 *PAVEMENT MARKING PAINT (WORD-SYMBOL) 318.000 0.000

SF 318.000 4,452.00

14.00000 318.000 4,452.00

627-30105

0210 *FLAGGING 250.000 0.000

HOUR 185.000 3,515.00

19.00000 185.000 3,515.00

630-00000

0215 *TRAFFIC CONTROL INSPECTION 15.000 0.000

DAY 15.000 1,650.00

110.00000 15.000 1,650.00

630-00007

0220 *TRAFFIC CONTROL MANAGEMENT 30.000 0.000

DAY 24.000 10,800.00

450.00000 24.000 10,800.00

630-00012
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PCN: 14511-BID ESTIMATE RUN 05/19/2004

PROJECT: SHE R300-114 ESTIMATE NO: 0001 13:46:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 0.000

EACH 19.800 594.00

30.00000 19.800 594.00

630-80341

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.000 0.000

EACH 20.700 724.50

35.00000 20.700 724.50

630-80342

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 3.600 162.00

45.00000 3.600 162.00

630-80343

0240 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 0.000

EACH 1.800 1,440.00

800.00000 1.800 1,440.00

630-80357

0245 *DRUM CHANNELIZING DEVICE 72.000 0.000

EACH 16.200 257.58

15.90000 16.200 257.58

630-80360

0250 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 104.000 0.000

EACH 56.700 1,615.95

28.50000 56.700 1,615.95

630-80364

0255 *TRAFFIC CONE 50.000 0.000

EACH 45.000 315.00

7.00000 45.000 315.00

630-80380

0260 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0265 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0270 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $269,290.44 269,290.44CURRENT AMT 340,999.08 $$

PROJECT TOTAL 269,290.44 $ 269,290.44CURRENT AMT 340,999.08 $$


